Arizona Title V MCH Block Grant 2020 Needs Assessment Timeline

Period Highlight: 13

Rev. 1/18/2019

	ACTIVITY	PLAN DURATION (Mos.)	PERCENT COMPLETE
Planning and Design Phase	Stakeholder Engagement and Partner Identification	11	90%
	Steering Committee Meeting #1	1	100%
	Planning and Methodology Selection	11	75%
	Data Collection Tool Development	4	0%
	MCH Indicator Data Book Development	4	5%
	Data Collection Tool Testing	3	0%
	Steering Committee Meeting #2	1	0%
	HSRB Approval/Institutional Review Board Approval	3	0%
Data Collection Phase	Data Collection (Public Survey)	7	0%
	Data Collection (Focus Groups)	7	0%
	Steering Committee Meeting #3	1	0%
	Steering Committee Meeting #4	1	0%
	Data Collection (Community Forums)	3	0%
	Data Collection (Capacity Assessment - CAST V)	1	0%
Data Analytics Phase	Data analysis phase 1 (MCH Indicators)	3	0%
	Data anlaysis phase 2 (Public Survey and Data Synthesizing)	5	0%
Priority Seting and Report Writing Phase	***Steering Committee Meeting #5 and Priority Setting Meeting***	1	0%
	Report Writing	4	0%
	Finalize Report	1	0%
Dissemination Plan	Submission to HRSA	1	0%
	Online Publication	1	0%
	Steering Committee Meeting #6	1	0%
	Community Presentations/Town Halls	5	0%